
MEETING MINUTES 
 

January 24, 2008 
 
 
Project:  Former Camp Butner Restoration Advisory Board 
 
Date: January 24, 2008, 6:30 – 7:50 p.m. 
 
Place:  Butner Town Operations Building 
 
 Butner, North Carolina 
 
Attendees:  Sam Colella, USACE Wilmington (Co-Chair, Government Representative); 
Richard Veazey, Granville County Resident (Co-Chair); Barry Baker, Granville County 
Senior Planner; Art Shacter, NCDENR; Doug Logan, Granville County Emergency 
Management; Scott Strickland, Butner Public Safety; Linda Starks, EPA; Hope Taylor-
Guevara, Clean Water for NC and Resident; (Raymond Livermore, USACE Wilmington; 
Robert Nore, USA Environmental.) 
 
Prepared by: Robert Nore 
 
Topic:  RAB Meeting 13 
 
 
INTRODUCTION  
 
At 6:30 p.m. Co-Chairman Richard Veazey called the meeting to order.  Minutes from 
the October 25 meeting were approved and Mr. Veazey indicated the responses to Mr. 
Veazey’s email dated January 8, 2008.   
 
Mr. Veazey asked the RAB participants to introduce themselves to the audience of 
approximately 12 persons, and briefly went over the Agenda. 
 
FUTURE WORK DISCUSSION 
 
Mr. Livermore reported that USACE Wilmington had been contacted by a consultant for 
the North Carolina Consortium for the National Bio and Agro Defense Facility 
(Department of Homeland Security) in May 2007, which was considering two sites as 
candidates for construction of a facility within the boundaries of the former Camp Butner.  
He said that USACE had examined the potential locations and determined that no MEC 
had been discovered in the area during the EE/CA.  Historical documentation indicating a 
possible hand grenade range was investigated during the EE/CA, but the results indicated 
no MEC or ordnance scrap items were discovered supporting the fact that no evidence 
has been found to show that a grenade range existed at that location. Mr. Livermore 
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stated the hand grenade range was not located within the boundaries of either site under 
consideration by Department of Homeland Security.     
 
Mr. Livermore pointed out the potential location of the sites on several maps, including a 
map that showed locations of the EE/CA grids.  He addressed several questions from the 
audience regarding potential for MEC.  He explained that only one piece of Munitions 
Debris had been found in the vicinity of the sites, and thought that it had been the base of 
a practice mine.  When asked if the Corps would do any further investigation of these 
sites before any construction took place, Mr. Livermore explained that the results of the 
EE/CA investigation (no MEC present) and historical information indicate conducting 
further investigation at this time is not warranted.  When asked what would happen if 
MEC was found during construction, the immediate procedure is to call local law 
enforcement.  If conditions warranted, the Corps would have to reassess the risk at the 
site, including possibly obtaining additional funds to clean up any immediate problems, 
and seek funds for further investigations.  But he explained that the current priority is to 
apply available funding to the clearance of the 2-acre lots around the existing residences 
in range complex areas that have been identified as having a risk of ordnance.  There are 
approximately 225 residences slated for clearance.   
 
Mr. Livermore then reviewed the overall progress in the removal action to date, and the 
actions that have yet to be completed this year.  He said they were busy obtaining rights 
of entry for the various properties and gave the status of that effort.  (See Attachment 1).   
 
WORK UPDATE 
 
Robert (Bob) Nore, Project Manager with USA Environmental gave a slide presentation 
of the work accomplished at Areas 4B and 4C (See Attachment 2).  He showed photos of 
some of the ordnance found during the clearance and explained some of the procedures 
used to locate and to detonate the ordnance.   
 
Mr. Veazey noted that the residents are very pleased with the cleanup work that is being 
done.  He said that, while the USA teams were working in Area 4B, one of the residents 
of the homes cleared in 4C brought a hot meal to them as a show of gratitude.  Another 
resident who lives at G Street in Butner thanked USACE for the cleanup at that site 
(Flamethrower Range 1A).  A round of applause followed.   
 
RAB MEETING TIME AND LOCATION 
 
Mr. Veazey asked for input from the RAB members regarding the meeting dates and 
times.  This was brought about due to the light RAB member attendance at the previous 
two meetings.  There was general agreement among the members that the current dates 
and times were appropriate (Fourth Thursday at 6:30 PM) 
 
Mr. Veazey then indicated that the RAB could no longer meet at the Butner Town 
Operations Building.  He said that Doug Logan had offered up the possibility of meeting 
at his office (Emergency Management).  Mr. Logan said the location was set up for 
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audiovisual briefings.  Several other places were mentioned as possible meeting 
locations:  the Community College, the Water and Sewer Authority building on C Street, 
and local schools.  Mr. Logan said that he would check on availability of his facility for 
the next meeting.      
 
UXO SIGN UPDATE 
 
Mr. Livermore reported that Bob Keistler was working with the contract, but didn’t know 
exactly what the status was.  Sam Colella stated that he would check and get an email out 
with status.   
 
SCHOOL PROGRAM UPDATE 
 
Doug Logan said there was nothing new on school programs.  Mr. Veazey stated that the 
Land Use authority was very interested in how the school awareness program had been 
executed, and wants to know more about how the RAB informed or trained them. 
 
ORDNANCE DISCOVERY UPDATE 
 
Mr. Strickland and Logan said there had been no reported discoveries since the last RAB.     
 
RECORDING SECRETARY 
Mr. Nore made an appeal to the RAB and to the audience that, if they knew of any local 
person with court reporter or good secretarial skills, to please give him their name so he 
can talk to them about recording the minutes of the RAB meetings.   
  
PUBLIC QUESTIONS 
 
Ms. Taylor-Guevara asked about future investigations specifically in regards to new 
developments.  Mr. Livermore responded that the current non-time critical removal 
actions (NTCRAs) being conducted as recommended by the EE/CA include 225 
dwellings within the range complex area.  Once these NTCRAs are completed, a RI will 
be conducted.  Because of the limited funding for the FUDS program, no additional work 
is anticipated until the NTCRAs are completed.   
 
A member of the audience asked how good the historical record of the site was.  Mr. 
Livermore explained that Rock Island District made extensive searches of nationwide 
databases to locate information on the former Camp Butner.  He added that as part of 
Rock Islands archives search they also talked to former workers and residents to gather as 
much information about use of ordnance at Camp Butner as they could.  This 
documentation is on the USACE website along with the EE/CA and RAB meeting 
minutes.   
 
CLOSING/ACTION ITEMS 
 
At 7:50 p.m., the motion to adjourn was unanimously carried. 
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Work Update/Contract Status
AREA CONTRACT STATUS SCHEDULE/STATUS

Area 1A Complete Complete Feb 2006

Lakeview Complete Complete Oct 2006

Area 4A Complete Complete Jan 2007

Area 4D Complete Complete April 2007

Area 4C Awarded One Property 
Remaining

Area 4B Complete Complete Dec 2007

Area 4E Awarded Waiting for ROEs

Area 4 Range Complex 1, 
Unit 1 (10 Residences)

Awarded FY2008

Area 4 Range Complex 2, 
Unit 1  (15 Residences)

Awarded FY2008

Area 4 Range Complex  1 
Unit 2 (10 Residences)

Awarded FY2008



Future Work Update

• One property (hunting lodge) remains to be 
completed in Area 4C.

• Area 4, Range Complex 2, Unit 1 (15 
residences) – currently 13 right-of-entries 
(ROEs) obtained.

• Area 4, Range Complex 1, Unit 1 (10 
residences) – currently 5 ROEs obtained.

• Area 4, Range Complex 1, Unit 2 (10 
residences) – 3 ROEs obtained. 



Questions
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Camp Camp ButnerButner
Removal ActionRemoval Action

24 January 200824 January 2008



USA Environmental, Inc.USA Environmental, Inc.

Work CompletedWork Completed

•• Site Visit Site Visit Aug 05Aug 05
•• Work PlanWork Plan Dec 15, 05Dec 15, 05
•• Area 1A CompletedArea 1A Completed Feb 17, 06Feb 17, 06
•• Lakeview Sub. Lakeview Sub. ComplCompl.. Oct 11, 06Oct 11, 06
•• Area 4AArea 4A CompletedCompleted Jan 30, 07Jan 30, 07
•• Area 4D CompletedArea 4D Completed Apr 05, 07Apr 05, 07
•• Area 4B CompletedArea 4B Completed Dec 19, 07Dec 19, 07
•• Area 4C 90% CompleteArea 4C 90% Complete Nov 28, 07Nov 28, 07



USA Environmental, Inc.USA Environmental, Inc.

Definitions

•• MEC MEC –– Munitions & Explosives of ConcernMunitions & Explosives of Concern
–– UXO UXO –– Unexploded OrdnanceUnexploded Ordnance
–– DMM DMM –– Discarded Military MunitionsDiscarded Military Munitions
–– MC MC –– Munitions ConstituentsMunitions Constituents

•• MD MD –– Munitions DebrisMunitions Debris
•• HE HE –– High ExplosiveHigh Explosive



USA Environmental, Inc.USA Environmental, Inc.

Removal ProceduresRemoval Procedures

•• Measure 2Measure 2--acre envelope around acre envelope around 
residencesresidences

•• Lay out grids and lanes Lay out grids and lanes 
•• Clear vegetation and surface clutterClear vegetation and surface clutter
•• MagMag/dig /dig 
•• Dispose of MEC/MDDispose of MEC/MD



USA Environmental, Inc.USA Environmental, Inc.

Clearance Results Clearance Results –– Area 4BArea 4B

•• Cleared 3 residences (6 acres) and 8 acres Cleared 3 residences (6 acres) and 8 acres 
open areaopen area

•• Evacuations Evacuations –– 3 3 -- MSD reduced 809MSD reduced 809’’>200>200’’
•• 11,480 digs11,480 digs
•• UXO items UXO items -- 2828

–– 60mm mortar, HE (1)60mm mortar, HE (1)
–– 2.362.36”” rockets, HE (26) rockets, HE (26) 
–– 2.362.36”” rocket warhead, HE (1)rocket warhead, HE (1)



USA Environmental, Inc.USA Environmental, Inc.

Result Area 4BResult Area 4B-- ContinuedContinued

•• MEC items MEC items –– 2020
–– 2.362.36”” rocket warheads (12)rocket warheads (12)
–– 2.362.36”” rocket rocket fuzesfuzes (8)(8)

•• Munitions Debris Munitions Debris –– 750 lbs750 lbs
–– 2.362.36”” fragmentationfragmentation
–– 60mm mortar fins60mm mortar fins



USA Environmental, Inc.USA Environmental, Inc.



USA Environmental, Inc.USA Environmental, Inc.

Area 4C Area 4C -- StatusStatus

•• Area 4C Area 4C –– 8 Dwellings8 Dwellings
•• Cleared 7 residencesCleared 7 residences
•• Evacuations Evacuations –– 4747
•• MSD MSD –– reduced 2577reduced 2577’’ > 395> 395’’
•• Hunting lodge left to completeHunting lodge left to complete



USA Environmental, Inc.USA Environmental, Inc.

Area 4C Area 4C –– Clearance ResultsClearance Results

•• UXO items UXO items -- 66
–– 155mm HE projectile (Skinner property)155mm HE projectile (Skinner property)
–– 155mm HE projectile (155mm HE projectile (ColcloughColclough))
–– 81mm HE mortar (81mm HE mortar (ColcloughColclough))
–– 105mm HE projectile (Forsythe)105mm HE projectile (Forsythe)
–– 37mm HE projectile (Forsythe)37mm HE projectile (Forsythe)
–– 60mm HE mortar (Sides)60mm HE mortar (Sides)

•• MEC items MEC items -- 11
–– 2.362.36”” practice rocket (Dixon)practice rocket (Dixon)

•• DMM items DMM items –– 11
–– MK2 hand grenade w/safety pin (Dixon)MK2 hand grenade w/safety pin (Dixon)

•• Hunting lodge remainsHunting lodge remains



USA Environmental, Inc.USA Environmental, Inc.
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105mm HE Projectile105mm HE Projectile



USA Environmental, Inc.USA Environmental, Inc.

105mm remote pull105mm remote pull



USA Environmental, Inc.USA Environmental, Inc.

155mm projectile (155mm projectile (ColcloughColclough))



USA Environmental, Inc.USA Environmental, Inc.

155mm HE Demolition Setup155mm HE Demolition Setup



USA Environmental, Inc.USA Environmental, Inc.



USA Environmental, Inc.USA Environmental, Inc.

Mk II Hand Grenade, HEMk II Hand Grenade, HE



USA Environmental, Inc.USA Environmental, Inc.

81mm mortar (81mm mortar (ColcloughColclough))



USA Environmental, Inc.USA Environmental, Inc.
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81mm Partial Detonation81mm Partial Detonation



USA Environmental, Inc.USA Environmental, Inc.

Next PhaseNext Phase

•• Area 4C Area 4C –– 1 Dwelling1 Dwelling
•• Area 4E Area 4E –– 3 Dwellings3 Dwellings
•• Area 4 Remaining Lands Area 4 Remaining Lands –– 25 Dwellings25 Dwellings
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